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06/20/06 Statement of Ongoing Contracts as of 07/06/06

10District

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

Fed Aid

HA23

HA22

HA22

HE14

HB1

HA23

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN ALPINE COUNTY AT AND NEAR
MARKLEEVILLE FROM WEBSTER STREET TO
ROUTE 88

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY EMERGENCY WORK

Description 

STORM DAMAGE REPAIR

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

SLIDE CORRECTION

Type Of Work
H M BYARS CONSTRUCTION CO

DON GARCIA EXCAVATING AND

GEORGE REED, INC.

VIKING/STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI, INC.

GEORGE REED INC

Contractor

RENO NV  89510

SOUTH LAKE TAHOE, CA 96158

REDDING CA-96049-2335

SAN RAFAEL, CA 94901-4886

LODI CA  95241

 

 

(209)334-0790

 

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

SHIVINDER SINGH

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 333-6928

(209) 948-7222

(209) 267-9068

(209) 333-6928

 

 $2,000,000

 $1,812,649

 $2,197,847

 $24,394,418

 $157,164

 $500,000

Bid + CCOs

 $0

 $534,400

 $2,115,724

 $17,428,131

 $92,809

 $0

Comp To  date

 $0

 $533,275

 $0

 $212,324

 $0

 $0

This Month
04/14/97

11/23/05

11/16/04

03/22/04

08/10/05

03/11/98

Awarded

04/14/97

12/07/05

12/06/04

03/26/04

08/24/05

03/16/98

Approved

12/31/06

09/29/05

02/09/07

12/31/08

Est Comp

 0%

 47%

 100%

 11%

 19%

 0%

%Time

 0%

 29%

 100%

 71%

 59%

 0%

% Work 

 

 

 

 

 

 

Message

10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

Contract 

STP-    -(   )

ACST-P089-(087)E

ACST-P016-(028)E

ACST-P049-(129)E

ACST-P088-(047)E

ER-    -(   )

--()

  P0-88 0-(7E)

  P0-16 0-(8E)

  P0-49 1-(9E)

  P0-88 0-(7E)

--()

  

--()

--()

--()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

  

P O BOX 10047

POST OFFICE BOX 7176

P.O. BOX 492335

77 LARKSPUR STREET

P O BOX 1630

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/06 Statement of Ongoing Contracts as of 07/06/06

10District

10-AMA-88-42.1/46.9

10-AMA-88-66.6/68.5

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

Fed Aid

HE14

HM1

HA21

HA21

HB4N

HA12

Pgm Code
IN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

IN AMADOR COUNTY IN AND NEAR KIT
CARSON FROM 0.4 KM EAST OF SILVER
LAKE SPILLWAY BRIDGE TO 5.1 KM WEST
OF ALPINE COUNTY LINE

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT COPPEROPOLIS
FROM OBRYNES FERRY ROAD TO 0.4 KM
EAST OF OBYRNES FERRY ROAD

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

Description 

CONSTRUCT PASSING LANES

ASPHALT CONCRETE OVERLAY

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

EXTEND EXISTING LEFT TURN LANE

CONSTRUCT 2 SAND STORAGE FACILITIES

Type Of Work
FORD CONSTRUCTION COMPANY, INC

GEORGE REED, INC.

VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONTRACTORS

GEORGE REED, INC

ON GRADE

Contractor

LODI, CA 95240-2406

LODI, CA 95241

RANCHO CORDOVA, CA 95741

BENECIA, CA-94510

SONORA, CA 95370

JAMESTOWN CA 95327

 

 

 

 

 

 

OSHITA, STANLEY T.

OSHITA, STANLEY T.

OSHITA, STANLEY T.

JOHN YANGUBA

MARCELINO DE LA CRUZ

WORTHINGTON, V.RAY

Resident
Engineer

(209) 333-6928

(209) 333-6928

(209) 333-6928

(209) 267-9068

(209) 736-9563

(209) 533-3894

 $5,056,737

 $378,266

 $2,013,925

 $2,846,303

 $392,150

 $1,431,228

Bid + CCOs

 $144,909

 $0

 $1,979,671

 $1,902,019

 $0

 $198,394

Comp To  date

 $144,909

 $0

 $0

 $717,532

 $0

 $198,394

This Month
11/04/05

05/10/06

06/10/04

04/06/05

04/14/06

01/30/06

Awarded

11/18/05

05/19/06

06/26/04

04/13/05

04/24/06

02/10/06

Approved

12/30/06

12/30/06

12/31/06

04/25/07

12/19/06

Est Comp

 14%

 0%

 0%

 28%

 0%

 7%

%Time

 3%

 0%

 0%

 67%

 0%

 14%

% Work 

 

SUSPENDED

PLANT EST
SATIS

 

 

 

Message

10-406404

10-0M4404

10-2A2704

10-0A8504

10-0L7504

10-2A9804

Contract 

ACNH-P088-(046)E

  

ACST-S104-(003)E

ACST-P124-(001)E

  

  

--()

  

--()

  P1-24 0-(1E)

  

  

  

  

  

--()

  

  

SWPPP

  

SWPPP

WPCP

  

WPCP

639 EAST LOCKEFORD STREET

POST OFFICE BOX 1630

POST OFFICE BOX 1508

3701 MALLARD DRIVE

P.O. BOX 548

POST OFFICE BOX 159

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

611 SAN JUAN AVENUE

P.O. BOX 430

POST OFFICE BOX 218

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

10District

10-MER-99-2.7/7

10-MER-99-10.2/12.8

10-MER-99-14.7/15.1

10-MER-99-15.2/16.2

10-MER-99-17.6/23.8

10-MER-99-26.5/28.8

Fed Aid

HM2

HE14

HB1

HA25

HM1

HB4C

Pgm Code
IN MERCED COUNTY NEAR MERCED FROM 0.1
KM SOUTH OF PLAINSBURG ROAD TO
ARBOLEDA DRIVE

IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  0.2
KM NORTH OF 99 AND 59  SEPARATION TO
0.1 KM SOUTH OF O STREET
UNDERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER
FROM 1.3 KM SOUTH OF  FRANKLIN ROAD
OVERCROSSING TO 0.5 KM NORTH OF WEST
ATWATER OVERHEAD

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

Description 

REPLACE RIGHT OF WAY FENCE

CONSTRUCT FREEWAY AND BRIDGES

INSTALL MESSAGE SIGN

HIGHWAY PLANTING RESTORATION

RESURFACE ASPHALT CONCRETE

CONSTRUCT FREEWAY

Type Of Work
ARROW FENCING

GRANITE CONSTRUCTION

CLAYBORN CONTRACTING GROUP

WATKIN & BORTOLUSSI, INC.

W JAXON BAKER INC

AGEE CONSTRUCTION CORPORATION

Contractor

CALPELLA CA 95418

AUBURN, CA  95602

SAN RAFAEL, CA 94901

REDDING CA 960994248

CLOVIS, CA 93613

(707)485-1128

(831)724-1011

 

 

(530)241-1086

 

KEWAL VIRK

MARQUEZ, PAM

ECHEVESTE, VICTOR

DEOL, HARMINDER

SAYED HASHEMYAN

Resident
Engineer

 

 

(209) 667-1147

(209) 726-5485

(209) 667-1869

 

 $138,934

 $68,985,029

 $267,822

 $1,270,282

 $922,932

 $23,996,509

Bid + CCOs

 $0

 $28,903,387

 $254,843

 $30,050

 $0

 $2,611,797

Comp To  date

 $0

 $8,488,854

 $22,145

 $20,540

 $0

 $41,760

This Month
05/16/06

11/10/05

08/31/05

01/06/06

05/12/06

11/07/05

Awarded

05/30/06

11/28/05

09/14/05

01/17/06

05/22/06

11/18/05

Approved

02/21/08

06/30/06

11/27/09

08/01/06

01/09/08

Est Comp

 0%

 18%

 90%

 3%

 0%

 14%

%Time

 0%

 42%

 95%

 2%

 0%

 11%

% Work 

 

 

 

 

 

 

Message

10-0M6304

10-363114

10-0L1604

10-482314

10-0M3804

10-3169E4

Contract 

  

ACNH-P099-(493)E

ACST-P099-(495)E

ACNH-P099-(477)E

  

ACNH-P099-(487)E

  

--()

G P0-99 4-(5E)

--()

  

--()

  

  

--()

  

  

  

  

SWPPP

WPCP

SWPPP

  

SWPPP

P O BOX 385

10556 COMBIE RD.,PMB 6203

77 LARKSPUR STREET

P O BOX 994248

P O BOX 629

P.O. BOX 878

P.O. BOX 1863

P.O. BOX 1863

611 SAN JUAN AVE

CHOWCHILLA, CA 93610

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

10District

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-140-35.3/35.5

10-MER-152-18.4/19.5

10-MER-152-22.8/40.8

10-MER-165-32.2/32.6

Fed Aid

HE12

HA22

HB4N

HM1

HA22

HB1

Pgm Code
IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY IN MERCED AT X
STREET

IN MERCED COUNTY IN AND NEAR  LOS
BANOS AT VARIOUS LOCATIONS

IN MERCED AND MADERA COUNTIES IN AND
NEAR LOS BANOS FROM 0.3 KM WEST OF
SAN LUIS CANAL TO 0.3 KM EAST OF
ROUTE 152 AND 59 SEPARATI

IN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE  TO 0.4
KM NORTH OF WILLIAMS AVENUE

Description 

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

WIDEN INTERSECTION

COLD PLANE ASPHALT CONCRETE

REHABILITATE PAVEMENT

INSTALL LEFT TURN LANE

Type Of Work
J. S. BRAR COMPANY

W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

W JAXON BAKER INC

GEORGE REED INC

Contractor

CLOVIS, CA 93611-9202

REDDING, CA  96099-4248

WATSONVILLE  CA 95077

TURLOCK, CA 95381-3367

REDDING CA 960994248

MODESTO CA 95352

 

 

(831)724-1011

 

(530)241-1086

(209)523-0734

OSHITA, STANLEY T.

VIRK, KEWAL

DEOL, HARMINDER

HASSAN JAKHAR

VIRK, KEWAL

Resident
Engineer

 

(559) 665-9083

(209) 667-1869

 

(559) 665-9083

 

 $2,537,235

 $2,547,392

 $331,465

 $781,850

 $5,254,257

 $612,839

Bid + CCOs

 $2,450,487

 $2,527,218

 $322,546

 $0

 $4,880,948

 $0

Comp To  date

 $11,557

 $0

 $0

 $0

 $0

 $0

This Month
04/24/02

02/13/03

11/29/05

05/04/06

07/14/05

05/04/06

Awarded

05/14/02

02/25/03

12/07/05

05/22/06

07/27/05

05/22/06

Approved

10/06/06

10/14/08

05/31/06

06/09/06

Est Comp

 0%

 99%

 100%

 0%

 100%

 0%

%Time

 0%

 99%

 100%

 0%

 100%

 0%

% Work 

PLANT EST
SATIS

SUSPENDED

COMPLETED

SUSPENDED

COMPLETED

 

Message

10-2A50U4

10-0A5804

10-0C9404

10-0M3504

10-3A6804

10-0H5504

Contract 

ACNH-P099-(436)E

ACST-P140-(027)E

  

  

STP-    -(   )

  

--()

  P1-40 0-(7E)

  

  

--()

  

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

  

SWPPP

  

7202 EAST BULLARD AVENUE

P.O. BOX 994248

P O BOX 50085

P.O. BOX 3367

P O BOX 994248

P O BOX 4760

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

P.O. BOX 1863

P.O. BOX

PO BOX 878

LODI, CA 95240

CHOWCHILLA, CA 93610

CHOWCHILLA, CA 93610

Accepted

06/06/06

06/15/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

10District

10-MPA-140-34.0/51

10-MPA-140-42.3/43.5

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-5.4/45.8

Fed Aid

HA23

201130

HB1

HA25

HM1

HM3

Pgm Code
ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ARGONAUT STREET TO 0.1 KM WEST
OF ROUTE 4 AND 5 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
BANTA FROM GAFFERY ROAD
UNDERCROSSING TO PARADISE CUT
OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY AT VARIOUS
LOCATIONS

Description 

STORM DAMAGE REPAIR

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

INSTALL TRAFFIC SIGNAL

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

TREAT BRIDGE DECKS AND JOINT SEALS

Type Of Work
F AND H CONSTRUCTION

TEICHERT CONSTRUCTION

PRISM ENGINEERING INC

ECOLOGY SPRINKLER COMPANY

WINDSOR FUEL COMPANY

DEBRUIN CONSTRUCTION, INC.

Contractor

STOCKTON CA 95205

TURLOCK, CA 95381

SANTA CLARA CA 95050

RIO LINDA, CA 95673

WINDSOR, CA-95492

 

 

(408)562-0026

 

 

(209)982-0950

DEOL, HARMINDER

OSHITA, STANLEY T.

SHIVINDER SINGH

UPPAL, GURDIP DANNY

Resident
Engineer

 

(209) 667-1869

 

(209) 333-6928

(209) 333-6972

(209) 333-6930

 $2,000,000

 $9,985,000

 $552,847

 $1,547,850

 $1,739,138

 $358,898

Bid + CCOs

 $0

 $0

 $0

 $1,398,629

 $1,823,270

 $0

Comp To  date

 $0

 $0

 $0

 $9,380

 $0

 $0

This Month
01/21/97

06/16/06

04/12/06

03/07/03

05/10/05

04/27/06

Awarded

01/21/97

06/17/06

04/25/06

03/18/03

05/19/05

05/12/06

Approved

12/16/06

12/31/07

08/22/06

08/22/06

Est Comp

 0%

 0%

 0%

 0%

 96%

 0%

%Time

 0%

 0%

 0%

 0%

 99%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

10-0A8204

10-0P4404

10-0H3504

10-3A9304

10-0M2704

10-0F5104

Contract 

ER-3117-(001)E

  

  

ACNH-X077-(012)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

P O BOX 55245

P. O. BOX 3367

630 REED STREET

6636 2ND STREET

P.O. BOX 38-9600 WINDSOR ROAD

P. O. BOX 1863

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

1110 W. KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

LODI, CA-95240

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

10District

10-SJ-5-27.0/27.9

10-SJ-5-28.3/29.5

10-SJ-12-18.4/20.8

10-SJ-12-23.1/0

10-SJ-26-1.2/15.3

10-SJ-26-15.3/15.9

Fed Aid

HB311

HA25

HM1

HB1

HM1

HB1

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.1 KM EAST OF CLUFF AVENUE
TO 0.1 KM EAST OF SUNRISE STREET

IN SAN JOAQUIN COUNTY NEAR CLEMENTS
AT VARIOUS LOCATIONS

IN SAN JOAQUIN AND STANISLAUS
COUNTIES AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

Description 

CONSTRUCT RETROFIT SOUNDWALL

IRRIGATION SYSTEM

RUBBERIZED ASPHALT CONCRETE OVERLAY

WIDEN, SLURRY SEAL AND SIGNAL

CHIP SEAL

REALIGN EXISTING CURVE

Type Of Work
VIKING CONSRUCTION

LONE STAR LANDSCAPE INC

GEORGE REED INC

GRANITE CONSTRUCTION

INTERNATIONAL SURFACING SYSTEM

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA CA 95741-
1508

SAN MARTIN CA 95046

LODI CA 95241

STOCKTON CA 95201

WATSONVILLE CA 95077

 

(408)682-0100

(209)334-0790

 

 

(831)724-1011

BAL BAHADUR PAUL

BAL BAHADUR PAUL

UPPAL,GURDIP "DANNY"

Resident
Engineer

(209) 333-6923

 

 

(209) 333-6323

(209) 333-6930

 

 $4,625,926

 $527,550

 $474,456

 $779,527

 $1,936,947

 $2,079,529

Bid + CCOs

 $4,688,548

 $0

 $0

 $0

 $1,247,861

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $696,831

 $0

This Month
12/30/03

05/30/06

05/09/06

03/29/06

02/24/06

05/18/06

Awarded

01/16/04

06/08/06

05/19/06

04/11/06

03/10/06

05/31/06

Approved

08/11/06

09/18/06

07/17/06

Est Comp

 0%

 0%

 0%

 0%

 4%

 0%

%Time

 0%

 0%

 0%

 0%

 64%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

10-263414

10-0M8204

10-0M2804

10-0H2004

10-0M6704

10-499004

Contract 

ACIM-005 -(317)4

  

  

ACST-X077-(016)E

  

ACST-P026-(022)E

ACIM-005 -(317)E

  

  

  X0-77 0-(6E)

  

  P0-26 0-(2E)

--()

  

  

--()

  

--()

SWPPP

  

  

  

WPCP

  

P.O.BOX 1508

P O BOX 70

P O BOX 1630

P. O. BOX 151

P O BOX 50085

1110 W KETTLEMAN LANE
#35

1110 W KETTLEMAN LANE
#35

1110 W. KETTLEMAN
LANE, SUITE# 35

LODI CA 95240

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

10District

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-99-29.5/30.7

Fed Aid

HB1

HE11
HE11

HB1

HB1

HB32

HB1

Pgm Code
IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY IN LODI FROM
ROUTE 99 AND 12 SEPARATION TO EAST
PINE STREET OVERCROSSING

Description 

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

WIDEN ROADWAY

CONSTRUCT MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT RUMBLE STRIP

Type Of Work
GEORGE REED, INC.

VIKING DSS A JOINT VENTURE

R G W CONSTRUCTION INC

DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

LODI, CA 95241

RANCHO CORDOVA CA 95742-
6534

LIVERMORE CA 94551

STOCKTON, CA 95205

WATSONVILLE CA 950775085

 

 

(925)606-2400

 

 

(831)724-1011

JOHN YANGUBA

CASTILLO, MARIO D

CASTILLO, MARIO D.

OSHITA, STANLEY T.

Resident
Engineer

(209) 333-6922

(209) 941-1926

 

(209) 948-1926

(209) 333-6928

 

 $1,777,693

 $25,156,327

 $1,299,926

 $6,902,950

 $449,829

 $475,525

Bid + CCOs

 $1,833,259

 $24,716,259

 $0

 $1,464,674

 $437,604

 $0

Comp To  date

 $0

 $7,888

 $0

 $635,843

 $3,497

 $0

This Month
03/22/04

05/13/02

05/17/06

06/24/05

06/17/03

06/16/06

Awarded

04/07/04

05/28/02

05/30/06

07/12/05

06/27/03

06/26/06

Approved

08/02/06

12/18/07

04/24/07

12/29/06

Est Comp

 0%

 0%

 0%

 16%

 87%

 0%

%Time

 0%

 0%

 0%

 21%

 95%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

 

Message

10-2A9104

10-1A7004

10-0H5204

10-3A4304

10-0J6104

10-0K8704

Contract 

ACST-X077-(013)E

ACNH-P099-(429)E

  

ACST-P099-(492)E

  

  

G X0-77 0-(3E)

PL62-10 0-(1)

  

G P0-99 4-(2E)

  

  

--()

--()

  

--()

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

  

P. O. BOX 1630

11315 SUNRISE GOLD CIR. STE A

P O BOX 2910

4550 N. WILSON WAY

P O BOX 50085

1110 KETTLEMAN LANE,
SUITE 35

445 W.WEBER AVE.

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10-SJ-99-30.7/38.7

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-/28.1

10-STA-99-.5/5.4

10-STA-99-9.9/15

Fed Aid

HB1

HM1B

HB4C

HA42

HM2

HA25

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.1 KM SOUTH OF EAST PINE
STREET OVERCROSSING TO NORTH  CHANNEL
DRY CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR MODESTO AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY AT VARIOUS
LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR
TURLOCK AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

Description 

PLACE RUMBLE STRIPS

RESURFACE CONCRETE PAVEMENT

WIDEN FREEWAY AND BRIDGES

REPLACE RIGHT OF WAY FENCE

REPAIR RIGHT OF WAY FENCE

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION COMPANY

PROFESSIONAL CONSTRUCTION

OC JONES/CC MEYERS JV

OUR VALLEY FENCE COMPANY

ARROW FENCING

WATKIN AND BORTOLUSSI INC

Contractor

STOCKTON CA95201

PLEASANT HILL CA 94523

BERKELEY,CA 94710

RIDGECREST CA 93555

CALPELLA CA 95418

SAN RAFAEL CA 949014886

 

(925)945-1052

 

(760)446-3100

(707)485-1128

(415)453-4691

BAL BAHADUR PAUL

BLUM,ALFRED

SUTTI, RENEE' M.

Resident
Engineer

(209) 333-6923

 

(209) 948-7216

 

 

(209) 667-1147

 $496,975

 $629,589

 $76,226,376

 $654,918

 $87,377

 $3,978,370

Bid + CCOs

 $0

 $0

 $89,300

 $0

 $0

 $8,715

Comp To  date

 $0

 $0

 $89,300

 $0

 $0

 $4,235

This Month
11/09/05

04/28/06

03/28/06

06/13/06

05/16/06

02/06/06

Awarded

11/28/05

05/16/06

04/12/06

06/23/06

05/30/06

02/22/06

Approved

09/18/06

06/11/10

07/30/07

Est Comp

 0%

 0%

 3%

 0%

 0%

 3%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

10-0G0504

10-0M3204

10-300164

10-0F85U4

10-0K6904

10-0F7204

Contract 

ACST-P099-(494)E

  

ACNH-X077-(014)N

  

  

ACNH-P099-(500)E

G P0-99 4-(4E)

  

  X0-77 0-(4N)

  

  

--()

--()

  

--()

  

  

  

WPCP

  

  

  

  

SWPPP

P. O. BOX 151

164 BELLE AVE

1520 FOURTH STREET

2203 INYOKERN ROAD

P O BOX 385

77 LARKSPUR STREET

1110 1110 W KETTLEMAN
LANE #35

611 SAN JUAN AVE.

P.O. BOX 1863

Accepted

Location
Storm Water
Plan
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 $15,423,328 $149,323,021 $343,876,307

10-STA-132-19.6/0

10-TUO-108-1.8/4.6

10-TUO-108-7.0/0

10-TUO-108-21.0/25.1

10-TUO-108-45.5/50.3

10-TUO-120-7.4/11.3

Fed Aid

HB1

HE14

HB4N

HM1

HB1

HM1

Pgm Code
IN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY NEAR  SOULSBYVILLE
AT 0.8 KM WEST OF SOULSBYVILLE ROAD

IN TUOLUMNE COUNTY NEAR LONG BARN
FROM 0.9 KM WEST OF STODDARD  SPRINGS
ROAD TO 0.7 KM WEST OF SNOWHITE RIDGE
DRIVE

IN TUOLUMNE COUNTY NEAR DARDANELLA
FROM 1.4 KM WEST OF DONNELL VISTA
POINT TO 1.7 KM EAST OF CLARKS FORK
ROAD

IN TUOLUMNE COUNTY NEAR YOSEMITE
JUNCTION AT VARIOUS LOCATIONS

Description 

INSTALL NEW SIGNALS

WIDEN EXISTING HIGHWAY

INSTALL CHANGEABLE MESSAGE SIGN

REPAIR ASPHALT CONCRETE PAVEMENT

RUBBERIZED ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
RICHARD A HEAPS ELECTRICAL

GOODFELLOW HARRIS JOINT

TDS ENGINEERING

GEORGE REED INC

GEORGE REED INC

GEORGE REED INC

Contractor

SACRAMENTO  CA 95829

WENATCHEE WA 98807

WESTLAKE VILLAGE CA 91361

SONORA CA 95370

SONORA CA 95370

SONORA CA 95370

(916)386-8857

(509)662-7111

 

(209)984-5202

(209)984-5202

(209)984-5202

DEOL, HARMINDER

BLUM, ALFRED

ECHEVESTE, VICTOR

Resident
Engineer

(209) 667-1869

(209) 536-2646

(209) 726-5485

 

 

 

 $308,226

 $45,750,870

 $232,517

 $376,855

 $861,310

 $775,775

Bid + CCOs

 $293,252

 $44,712,375

 $231,943

 $0

 $0

 $0

Comp To  date

 $63,752

 $3,521,313

 $0

 $0

 $0

 $0

This Month
11/17/05

06/21/01

09/29/05

05/08/06

05/22/06

04/19/06

Awarded

12/02/05

07/07/01

10/11/05

05/18/06

05/31/06

05/03/06

Approved

06/25/06

08/23/07

06/12/06

Est Comp

 98%

 0%

 100%

 0%

 0%

 0%

%Time

 91%

 0%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

PLANT EST
SATIS

SUSPENDED

 

 

 

Message

10-0K1804

10-3404U4

10-0H2204

10-0M4204

10-0M4104

10-0M4004

Contract 

ACST-P132-(046)E

ACST-P108-(037)E

  

  

  

  

G P1-32 0-(6E)

  P1-08 0-(7E)

  

  

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

WPCP

  

  

  

8909 FLORIN ROAD

P O BOX 598

2899 AGOURA ROAD STE 171

P O BOX 548

P O BOX 548

P O BOX 548

P.O. BOX 1863

PO BOX 311
MERCED CA 95341-0311

Accepted

06/15/06

Location
Storm Water
Plan



10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

10-0M4404

10-2A2704

10-0A8504

10-0L7504

10-2A9804

10-0M6304

10-363114

10-0L1604

10-482314

10-0M3804

10-3169E4

10-2A50U4

10-0A5804

10-0C9404

10-0M3504

Contract

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

10-AMA-88-66.6/68.5

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

10-MER-99-2.7/7

10-MER-99-10.2/12.8

10-MER-99-14.7/15.1

10-MER-99-15.2/16.2

10-MER-99-17.6/23.8

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-140-35.3/35.5

10-MER-152-18.4/19.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-3A6804

10-0H5504

10-0A8204

10-0P4404

10-0H3504

10-3A9304

10-0M2704

10-0F5104

10-263414

10-0M8204

10-0M2804

10-0H2004

10-0M6704

10-499004

10-2A9104

10-1A7004

10-0H5204

10-3A4304

10-0J6104

10-0K8704

10-0G0504

10-0M3204

Contract

10-MER-152-22.8/40.8

10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/43.5

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-5.4/45.8

10-SJ-5-27.0/27.9

10-SJ-5-28.3/29.5

10-SJ-12-18.4/20.8

10-SJ-12-23.1/0

10-SJ-26-1.2/15.3

10-SJ-26-15.3/15.9

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-99-29.5/30.7

10-SJ-99-30.7/38.7

10-SJ-132-.6/2.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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10-300164

10-0F85U4

10-0K6904

10-0F7204

10-0K1804

10-0H2204

10-0M4104

10-3404U4

10-0M4204

10-0M4004

Contract

10-SJ-205-3.0/13.6

10-STA-5-/28.1

10-STA-99-.5/5.4

10-STA-99-9.9/15

10-STA-132-19.6/0

10-TUO-108-7.0/0

10-TUO-108-45.5/50.3

10-TUO-108-1.8/4.6

10-TUO-108-21.0/25.1

10-TUO-120-7.4/11.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
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 $343,876,307  $149,323,021

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $4,625,926

 $208,754,715

 $101,587,547

 $26,408,120

 $2,500,000

 Bid + CCO

 $4,688,548

 $60,353,532

 $80,019,323

 $4,261,619

 $0

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-
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District

 $5,818,239

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $5,818,239
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